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NLIP
Construction 
Contract
Summary

42 Miles of Levee42 Miles of Levee
16 Miles of Canal

Costs do not Include 
Construction 
Management or 
Construction of 
Mitigation Features.

All awarded 
construction that are 
currently under 
construction include 
a 10% contingency 
to account for 
potential change 
orders.

2007 NCC-1
$14.1 MM

RD 1000 Plant 2 
Emergency Repair

$4.1 MM

Awarded Contracts
Shown in Red
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2008 NCC-1B
$4.1 MM Year Cost

2007 $18.2
2008 $4.1
Total     $22.3

Awarded Contracts
Shown in Red

2009 NCC-2 & 
SREL-1
$26.0 MM

Year Cost
2007 $18.2
2008 $4.1
2009 $55.5
Total     $78.1

SREL-1B
$24 5 MM

SREL-2A*
$5.0 MM

$24.5 MM

Awarded Contracts
Shown in Red

*Projected Values include 
20% Contingency
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2010 Year Cost
2007 $18.2
2008 $4.1
2009 $55.5
2010 $126.1
Total   $203.9

SREL-2B*
$68.4 MM

SREL-3*
$57.7 MM

*Projected Values include 
20% Contingency

2011
& Beyond

PGCC*
$18.4 MMHWY 99*

$24.0 MM

Year Cost
2007 $18.2 
2008 $4.1
2009 $55.5
2010 $126 1

NCC-3*
$5.9 MM

NEMDC North*
$34.2 MM

NEMDC South*
$40 6 MM

2010 $126.1
2011 & Beyond  $184.2
Total                  $388.1

SREL-4*
$47.8 MM

$40.6 MM

ARNL*
$13.3 MM

*Projected Values Include 
20% Contingency


